

## COURSE OUTLINE: PMC205 - PROJ INTEGRATION SIM

Prepared: Angela Katimbang

Approved: Sherri Smith, Chair, Natural Environment, Business, Design and Culinary

Course Code: Title	PMC205: PROJECT INTEGRATION SIMULATION	
Program Number: Name	2176: PROJECT MANAGEMENT	
Department:	BUSINESS/ACCOUNTING PROGRAMS	
Semesters/Terms:	21F, 22W, 22S	
Course Description:	This course provides students with rigorous simulation of the principles of project management by using techniques that exposes and elaborates various aspects of project management through realistic situational learning. This course also aims to build students` confidence to take a project from inception to a successful completion through hands-on case studies and classroom discussions. Course activities will also drive students` excitement, understanding and retention of course concepts. Students will also be given practical and hands-on approach through exercises, group discussions and assignments.	
Total Credits:	4	
Hours/Week:	4	
Total Hours:	60	
Prerequisites:	PMC101, PMC106	
Corequisites:	There are no co-requisites for this course.	
Vocational Learning	2176 - PROJECT MANAGEMENT	
Outcomes (VLO's) addressed in this course:	VLO 1 Manage the scope, cost, timing, and quality of the project at all times focused on project success as defined by project stakeholders.	
Please refer to program web page for a complete listing of program outcomes where applicable.	VLO 3 Define and manage the overall scope of the project, deliverables, constraints, performance criteria, benchmarks (including financial) and resource requirements in consultation with project stakeholders.	
	VLO 11 Apply project management practices to the launch of new programs, initiatives, products, services, and events relative to the needs of stakeholders.	
Essential Employability Skills (EES) addressed in	EES 1 Communicate clearly, concisely and correctly in the written, spoken, and visual form that fulfills the purpose and meets the needs of the audience.	
this course:	EES 2 Respond to written, spoken, or visual messages in a manner that ensures effective communication.	
	EES 4 Apply a systematic approach to solve problems.	
	EES 5 Use a variety of thinking skills to anticipate and solve problems.	
	EES 7 Analyze, evaluate, and apply relevant information from a variety of sources.	
	EES 8 Show respect for the diverse opinions, values, belief systems, and contributions of others.	
	EES 9 Interact with others in groups or teams that contribute to effective working relationships and the achievement of goals.	

In response to public health requirements pertaining to the COVID19 pandemic, course delivery and assessment traditionally delivered in-class, may occur remotely either in whole or in part in the 2021-2022 academic year.

SAULT COLLEGE | 443 NORTHERN AVENUE | SAULT STE. MARIE, ON P6B 4J3, CANADA | 705-759-2554

	<ul><li>EES 10 Manage the use of time and other resources to complete projects.</li><li>EES 11 Take responsibility for ones own actions, decisions, and consequences.</li></ul>			
Course Evaluation:	Passing Grade: 50%, D			
	A minimum program GPA of 2.0 or higher where program specific standards exist is required for graduation.			
Books and Required Resources:	Project management case studies by Kerzner, Harold Publisher: Wiley. Edition: 5th Hoboken, N.J			
	A guide to the project body of knowledge by Project Management Institute Publisher: Newton Square, PA. Edition: 6th			
Course Outcomes and Learning Objectives:	Course Outcome 1	Learning Objectives for Course Outcome 1		
Learning Objectives.	Implement strategies to solve realistic situational problems found throughout all project phases.	1.1 Distinguish the difference between a project, program and portfolio.		
		1.2 Research the differences between project analysis tools used by project managers.		
		1.3 Evaluate a projects outcome by using monte carlo simulation.		
	Course Outcome 2	Learning Objectives for Course Outcome 2		
	Contrast the various tools used in project	Learning Objectives for Course Outcome 2 2.1 Analyze a project to determine project deliverables and project process.		
	Contrast the various tools	2.1 Analyze a project to determine project deliverables and		
	Contrast the various tools used in project	<ul><li>2.1 Analyze a project to determine project deliverables and project process.</li><li>2.2 Research the various project analysis tools used by project</li></ul>		
	Contrast the various tools used in project	<ul><li>2.1 Analyze a project to determine project deliverables and project process.</li><li>2.2 Research the various project analysis tools used by project managers.</li></ul>		
	Contrast the various tools used in project management. Course Outcome 3 Analyze the scope, cost and	<ul> <li>2.1 Analyze a project to determine project deliverables and project process.</li> <li>2.2 Research the various project analysis tools used by project managers.</li> <li>2.3 Review stakeholder needs and acceptance within a project.</li> </ul>		
	Contrast the various tools used in project management. Course Outcome 3 Analyze the scope, cost and scheduling controls used in the project management	<ul> <li>2.1 Analyze a project to determine project deliverables and project process.</li> <li>2.2 Research the various project analysis tools used by project managers.</li> <li>2.3 Review stakeholder needs and acceptance within a project.</li> <li>Learning Objectives for Course Outcome 3</li> </ul>		
	Contrast the various tools used in project management. Course Outcome 3 Analyze the scope, cost and scheduling controls used in	<ul> <li>2.1 Analyze a project to determine project deliverables and project process.</li> <li>2.2 Research the various project analysis tools used by project managers.</li> <li>2.3 Review stakeholder needs and acceptance within a project.</li> <li>Learning Objectives for Course Outcome 3</li> <li>3.1 Analyze a scope statement.</li> </ul>		
	Contrast the various tools used in project management. Course Outcome 3 Analyze the scope, cost and scheduling controls used in the project management	<ul> <li>2.1 Analyze a project to determine project deliverables and project process.</li> <li>2.2 Research the various project analysis tools used by project managers.</li> <li>2.3 Review stakeholder needs and acceptance within a project.</li> <li>Learning Objectives for Course Outcome 3</li> <li>3.1 Analyze a scope statement.</li> <li>3.2 Utilize network diagramming to analyze project data.</li> </ul>		
	Contrast the various tools used in project management. Course Outcome 3 Analyze the scope, cost and scheduling controls used in the project management	<ul> <li>2.1 Analyze a project to determine project deliverables and project process.</li> <li>2.2 Research the various project analysis tools used by project managers.</li> <li>2.3 Review stakeholder needs and acceptance within a project.</li> <li>Learning Objectives for Course Outcome 3</li> <li>3.1 Analyze a scope statement.</li> <li>3.2 Utilize network diagramming to analyze project data.</li> <li>3.3 Effectively manage risks to properly analyze a project.</li> </ul>		
	Contrast the various tools used in project management. Course Outcome 3 Analyze the scope, cost and scheduling controls used in the project management planning process.	<ul> <li>2.1 Analyze a project to determine project deliverables and project process.</li> <li>2.2 Research the various project analysis tools used by project managers.</li> <li>2.3 Review stakeholder needs and acceptance within a project.</li> <li>Learning Objectives for Course Outcome 3</li> <li>3.1 Analyze a scope statement.</li> <li>3.2 Utilize network diagramming to analyze project data.</li> <li>3.3 Effectively manage risks to properly analyze a project.</li> <li>3.4 Review the components of developing a project schedule.</li> </ul>		

In response to public health requirements pertaining to the COVID19 pandemic, course delivery and assessment traditionally delivered in-class, may occur remotely either in whole or in part in the 2021-2022 academic year.

SAULT COLLEGE | 443 NORTHERN AVENUE | SAULT STE. MARIE, ON P6B 4J3, CANADA | 705-759-2554

4.3 Articulate possible outcomes for a project using project	
simulation.	

Evaluation Process and Grading System:	Evaluation Type	Evaluation Weight
Orading Oystem.	Assignments and Case Studies	20%
	Final Exam	30%
	Mld-Term	25%
	Quizzes	25%
Date:	August 16, 2021	

Addendum: Please refer to the course outline addendum on the Learning Management System for further information.

In response to public health requirements pertaining to the COVID19 pandemic, course delivery and assessment traditionally delivered in-class, may occur remotely either in whole or in part in the 2021-2022 academic year.

SAULT COLLEGE | 443 NORTHERN AVENUE | SAULT STE. MARIE, ON P6B 4J3, CANADA | 705-759-2554